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PURPOSE

To discuss the scope, schedule, budget of the two awarded Wilmington District contracts

• FY26 Carolina Beach and Vicinity CSRM contract
• FY26 AIWW Inlet Crossing contract (placement on Freeman Park)
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FY25/26 CAROLINA BEACH / KURE BEACH, NC 
COASTAL STORM RISK MANAGEMENT (CSRM)

LOCATION: New Hanover County, NC

DREDGE TYPE:  Pipeline 

BEACH FILL QUANTITY: 1,557,000 CY 
 Carolina Beach:    800,000 CY
 Kure Beach:    757,000 CY
AWARD:  May 8, 2025 (Norfolk Dredging Co.)

Total Contract Cost: $23,480,000
 Carolina Beach:   $9,758,250
 Kure Beach: $13,721,750

START DREDGING:  November 16, 2025

DREDGE COMPLETE:  April 30, 2026 

ENVIRONMENTAL WINDOW: 
November 16 – April 30 (Beach Placement)

Carolina Beach Inlet
Borrow Site

Area B
Borrow Site

Awarded
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CAROLINA
BEACH
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BEACH
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PLACEMENT TRACKER Link:  Carolina / Kure Beach Sand Placement Tracker

https://experience.arcgis.com/experience/309bcbf9e63c40a8aa96791332e6a0ec
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BEACH ACCESS
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Carolina Beach – Winter 2022 
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Carolina Beach CSRM – Winter 2022 
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Carolina Beach – Winter 2022 
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Carolina Beach Winter 2022 Before and After 
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FY25/26 ATLANTIC INTRACOASTAL WATERWAY
LOCATION: 
Carteret, Onslow, New Hanover, 
and Brunswick Counties, North Carolina

DREDGE TYPE:  Pipeline

PLACEMENT:  Beach
EST. QUANTITY: 685,000 CY (Total Contract)

 275,000 CY (CB (Freeman Park)) 
DEPTH:  12 feet

BUSINESS TYPE:  Small Business

BID OPENING:  July 17, 2025

AWARD: September 19. 2025
(Southwind Construction Corp)

START DREDGING:  November 16, 2025

DREDGE COMPLETE:  April 30, 2026
WORK RESTRICTIONS/WINDOW: 
November 16 – April 30 (Beach)

ATLANTIC
OCEAN

MOREHEAD
CITY

WILMINGTON

JACKSONVILLE

Note: AIWW locations included in this solicitation are as follows:
Browns Inlet Crossing, Mason’s Inlet Crossing, Carolina Beach Inlet Crossing, 
Snow’s Cut, Lockwoods Folly Inlet Crossing, and Shallotte Inlet Crossing. 

Dredge Sites

Awarded
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FY-26 AIWW INLET CROSSING CONTRACT (CB INLET)
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Kent Tranter – Senior Project Manager

Civil Works Programs & Project Management Branch

E-Mail: Kent.Tranter@usace.army.mil

Link:  Carolina / Kure Beach Sand Placement Tracker

WILMINGTON DISTRICT POINT OF CONTACT 

https://experience.arcgis.com/experience/309bcbf9e63c40a8aa96791332e6a0ec
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